Minutes of the Review meeting taken by Shri G. K. Vasan, Hon'ble Minister of State
(Independent Charge) of Statistics and Programme Implementation, Government of
India, on the implementation of Member of Parliament Local Area Development
Scheme(MPLADS) in Punjab and Chandigarh held on 7.8.2006 at Chandigarh.

A meeting to review the implementation of MPLAD Scheme In Punjab and
Chandigarh was held at Chandigarh on 7th August

2006 under the chairmanship of Shri

G. K. Vasan, Hon'ble Minister of State(independent Charge) of Statistics and Programme
Implementation, Government of India, where Dr. Ramesh Chandra Panda, Secretary,
Ministry of Statistics and Programme Implementation, Government of India, Shri Satish
Chandra, Secretary, Planning Department, Govt. of Punjab and other Senior Officers of
Government of Punjab, UT of Chandigarh and Govt. of India participated. The list of
participants is enclosed at Annexure.
2.

Secretary, MOSP welcoming the Minister and all participants informed that this

meeting was intended to interact with the State and District Officers to share their first
hand knowledge and operational experience on the implementation of MPLADS in Punjab
and Chandigarh to make the scheme more effective and result oriented.
3.

Minister while appreciating overall progress made by Punjab and Chandigarh

particularly in agriculture and
administration to expedite

farm sector, requested the State Govt. and UT

MPLADS implementation in more focused manner. (i) So

far as MPLADS is concerned, the State has received Rs.4OO.55 crore since inception of
the Scheme in 1993-94 and so far Rs.355.98 crore have been spent which comes to
88.87%. Punjab ranks 22nd in the utilisation of MPLADS funds. In terms of works
completion,

out of 51,117 works recommended by MPs, 49,405 works have

been

sanctioned and 40986 works have been completed. Percentage of works completed to
works sanctioned comes to 80.18% which is below the national average(89.17%). (ii)
First installment for 2006-07 has been released in respect of 7 out of 13 Lok Sabha
Constituencies and 5 out of 7 Rajya Sabha MPs. He hoped that with adequate attention,
review and monitoring of the scheme implementation at State and district levels, work
completion and fund utilisation position would improve. (iii) With the unspent balance of
Rs.52.05 crore available in the district and RS.38 crore yet to be released by the Govt. of
India, the Deputy Commissioners may plan to spend approximately Rs.90 crore within
this year. This, if used efficiently, can help in creating durable community infrastructure
for the people of the State. (iv) He urged the State Government to constitute a State Level
Monitoring and Review Committee under the Chairmanship of Chief

Secretary/

Additional Chief

Secretary

or

Development Commissioner as provided in the

Guidelines, if not already done. (v) He also suggested that MPLADS should be included in
the Monthly Review

Meetings of the

Deputy

Commissioners with implementing

Agencies to sort out execution problems through interactive discussions. (vi) It was noted
that RS.159 lakh were consented (Rs.89 lakh of 9 Lok Sabha MPs and RS.70 lakh of 6
Rajya Sabha MPs) from the respective MPLADS Account for undertaking rehabilitation
works in Tsunami affected areas. Rs.11 lakh consented by Smt. Paramjit Kaur Gulshan,
MP(LS) are yet to be transferred to DC, Andaman islands.
4.

As regards UT Administration of Chandigarh, Minister noted

with appreciation

that the fund utilisation in respect of lone MP(LS) from Chandigarh is highest in the
country. However, 3 more installments remain to be released by Govt. of India.
5.

Shri Satish Chandra, Secretary(Planning), Govt. of Punjab welcomed Shri G.K.

Vasan, Hon'ble Minister and the team of officers. He appreciated the efforts made by the
Govt. of India in organizing the interactive discussion for improving the implementation
of MPLADS. Shri Satish Chandra informed that the Chief Secretary is already reviewing
the MPLADS implementation once in every two months. However, the State Level
Review Committee will be formally constituted by the end of August, 2006. He also
appraised that the Govt. of Punjab would issue necessary instructions to the Deputy
Commissioners for conducting monthly MPLADS review meeting with the implementing
agencies. He informed that the Govt. of Punjab has already decided for authorizing
Gram Panchayats for executing MPLADS works. Necessary orders in this regard will be
issued shortly.
6.

Shri Satish Chandra highlighted some of the issues arising due to the

implementation of new Guidelines on MPLADS from Nov.2005. Other officials also
discussed implementation status relating to the Lok Sabha and Rajya Sabha MPs. It was
pointed out that some of the Rajya Sabha MPs are yet to recommend works for huge
amount, e.g. Shri Ashwani Kumar, Hon'ble MOS(industry) and MP(RS) is yet to
recommend works for about RS.6.5 crore. They also raised some of the issues and sought
clarifications. The following clarifications were furnished for each of the queries raised in
the meeting:

Query – 1
The guidelines provide for release of 50% of the funds at the time of sanction. This is
creating lot of administrative problem especially in case of small works costing
Rs.15, 000-20,000. Can the district authority release 100% funds to the implementing
agencies in such cases?

Clarification
The provision of 50% of funds to the Implementing Agency at the time of sanction has
been kept in the Guidelines to enable the District Authority to sanction works of the total
entitlement of Rs.2 crore of an MP in the beginning of the year itself on receiving Rs.1
crore from the Govt. of India as first installment. As such, the existing provision cannot
be changed.
Query -2:
Clarification was sought on the criteria for selection of SC and 8T area and the date from
which this provision in the Guidelines will become applicable. In case, the SC/ST
population in a constituency is not available and inadequate for taking up the M'PLADS
works, how the 22.5% funds are to be earmarked in such a situation.
Clarification:
The State Government notifies the criteria on the basis of which Village, Panchayat and
Municipality are declared as SC and ST areas. Therefore, the State Govt. guidelines
should be followed for this purpose. The provision for earmarking funds for SC and ST
area became applicable from the date of issue of new Guidelines (November, 2005). In
case, any constituency does not have adequate SC/ST population, the concerned Nodal
District Authority in consultation with the MP concerned should sent a proposal to the
Ministry seeking exemption from this clause.
Query -3
Can office equipments such as invertor be purchased by the Districts from 0.5 %
Contingency as the power supply in some districts is very erratic and hampers the smooth
running of computers?
Clarification:
UPS is a computer accessory and can be purchased from 0.5% Contingency. Small
capacity invertors can also be purchased from this fund to facilitate smooth computer
working for MPLADS.
Query – 4
In point No.8 of the list of prohibited items under the Scheme, it is mentioned that
"Purchase of all movable items except vehicles, earth movers, and equipments meant for
hospital, educational, sports, drinking water and sanitation purposes belonging to Central,
State,UT and Local Self Governments. (This will be subject to 100% of the Capital Cost
of the work for which such items

are proposed). Clarification was sought as to how this

10% of the Capital Cost for purchase of movable items has to be arrived at.
Clarification
It was clarified that whenever an MP recommends a new proposal for capital works as

well as movable assets for any Govt. hospital, educational, sports, drinking water and
sanitation purposes, the cost of movable items should not exceed 100/0 of the total cost.
7.

There are 13 Lok Sabha and 7 Rajya Sabha Members of Parliament. The MPLADS

implementation status of the MPs is furnished below:

I. Lok Sabha - Constituency wise
(i) Amritsar - Shri Navjot Singh Sidhu
The entitlement is RS.22.05 crore, out of which RS.19.05 crore have been released. RS.3
crore (installment 11/200506 and 1&11/2006-07) are to be released. As per the latest
MPR, the unsanctioned balance is RS.-0.47 crore. However, unspent balance is Rs.2.64
crore. The Deputy Commissioner may sanction more eligible works and incur more
expenditure, so as to bring the unspent balance below Rs.1 crore.
(ii) Bhatinda - Smt. Paramjit Kaur Gulshan
The entitlement is RS.22.05 crore, out of which RS.21.05 crore have been released. Rs.1
crore (installment 11/2006-07) are to be released. As per the latest MPR, the unsanctioned
balance is Rs.1.24 crore. The unspent balance is RS.2.31 crore. Immediate steps have to be
taken to sanction more eligible works and incur expenditure to bring the unsanctioned
balance below Rs.0.50 crore and unspent balance below Rs.1 crore. Utilisation Certificate
of the year 2005-06 and Audit

Certificate for the year 2004-05 are also to be furnished.

(iii) Faridkot - Shri Sukhbir Singh Badal
The entitlement is RS.22.05 crore, out of which RS.18.05 crore have been released. Rs 4
crore (installment 11/2003- 04,11/2005-06 and 1&11/2006-07)are to be released. As per
the latest MPR, the unsanctioned balance RS.0.38 crore. However, unspent balance is
RsA.19 crore. The Deputy Commissioner may furnish separate MPR upto 13th Lok Sabha
period, UC of the year 2002-03 and AC of the year 2001-02 for release of 11/2003-04. DC
may incur more expenditure, so as to bring the unspent balance below RS.1 crore. UC
for the years 2004-05 is also to be furnished.

(iv) Firozepur - Shri Zora Singh Mann
The entitlement is RS.22.05 crore, out of which RS.21.05 crore have been released. RS.1
crore (installment 11/200607) are yet to be released. As per the latest MPR, the
unsanctioned balance is RS.0.76 crore. The unspent balance is RS.2.53 crore. Immediate
steps have to be taken to sanction more eligible works and incur expenditure to bring the
unsanctioned balance below Rs.0.50 crore and unspent balance below RS.1 crore.
Utilisation Certificate of the year 2005-06 and Audit Certificate for the year 2004-05 are
also to be furnished.

(v) Gurdaspur - Shri Vinod Khanna
The entitlement is Rs.22.05 crore, out of which Rs.20.05 crore have been released.
Installment of Rs. 1 crore as1/2006-07 is under process for release. Rs.1 crore (installment
11/2006-07) is to be released. As per the latest MPR, the unsanctioned balance is RS.1.02
crore. The unspent balance is RS.1.81 crore. Immediate steps have to be taken to sanction
more eligible works and incur expenditure to bring the unsanctioned balance below
RS.0.50 crore and unspent balance below RS.1 crore. Utilisation Certificate of the year
2005-06 and Audit Certificate for the year 2004-05 are also to be furnished.
(vi) Hoshiarpur - Shri Avinash Rai Khanna
The entitlement is RS.22.05 crore, out of which RS.21.05 crore have been released. RS.1
crore (installment 11/2006- 07) are to be released. As per the latest MPR, the unsanctioned
balance is RS.1.70 crore. The unspent balance is RS.2.88 crore. Immediate steps have to
be taken to sanction more eligible works and incur expenditure to bring the unsanctioned
balance below

Rs.0.50 crore and unspent balance below Rs.1 crore. Utilisation

Certificate of the year 2005-06 and Audit Certificate for the year 2004-05 are also to
be furnished.
(vii) Jalandhar - Shri Rana Gurjeet Singh
The entitlement is RS.22.05 crore, out of which RS.19.05 crore have been released. RS.3
crore (installment

11/2005- 06 and 1&11/2006-07) are to be released. As per the latest

MPR, the unsanctioned balance is RS.0.43 crore.

However, unspent balance is RS.2.82

crore. Deputy Commissioner may incur more expenditure, so as to bring the unspent
balance below Rs.1 crore.
(viii) Ludhiana - Shri Sharanjit Singh Dhillon
The entitlement is RS.22.05 crore, out of which RS.19.05 crore have been released. RS.3
crore (installment 11/2005- 06 and 1&11/2006-07) are to be released. As per the latest
MPR,

the unsanctioned balance is Rs. ( - ) 0.26 crore. However, unspent balance is

Rs.2.24 crore. Deputy Commissioner may incur more expenditure, so as to bring the
unspent balance below RS.1 crore.
(ix)Patiala - Smt. Preneet Kaur
The entitlement is RS.22.05 crore, out of which RS.21.05 crore have been released. Rs.1
crore (installment 11/2006-07) are to be released. As per the latest MPR, the unsanctioned
balance is RS.0.84 crore. The unspent balance is RS.1.32 crore. Immediate steps have to
be taken to sanction more eligible works and incur expenditure to bring the unsanctioned
balance below RS.0.50 crore and unspent balance below Rs.1 crore. Utilisation
7
Certificate of the year 2005-06 and Audit Certificate for the year 2004-05 are also to
be furnished.

(x) Phillaur - Shri Charanjit Singh Atwal
The entitlement is RS.22.05 crore, out of which RS.19.05 crore have been released. RS.3
crore (installment 11/2005- 06 and 1&11/2006-07) are to be released. As per the latest
MPR, the unsanctioned balance is RS.0.60 crore. However, unspent balance is RS.3.43
crore. Deputy Commissioner may sanction more eligible works and incur more
expenditure, so as to bring the unsanctioned balance below RS.0.50 crore and unspent
balance below Rs.1 crore.
(xi) Ropar - Sardar Sukhdev Singh Libra
The entitlement is Rs.22.05 crore, out of which Rs.21.05 crore have been released. Rs.1
crore (installment 11/2006-07) are to be released. As per the latest MPR, the unsanctioned
balance is RS.2.13 crore. The unspent balance is RS.2.13 crore. Immediate steps have to
be

taken to sanction more eligible works and incur

expenditure to bring the

unsanctioned balance below Rs.0.50 crore and unspent balance below Rs. 1 crore.
Utilisation Certificate of the year 2005-06 and Audit Certificate for the year 2004-05 are
also to be furnished.
(xii) Sangrur - Shri Sukhdev Singh Dhindsa
The entitlement is RS.22.05 crore, out of which RS.21.05 crore have been released. RS.1
crore (installment 11/2006- 07) are to be released. As per the latest MPR, the unsanctioned
balance is RS.1.89 crore. The unspent balance is RS.2.40 crore. Immediate steps have to
be taken to sanction more eligible works and incur expenditure to bring the unsanctioned
balance below RS.0.50 crore and unspent balance below Rs.1 crore. Utilisation Certificate
of the year 2005-06 and Audit Certificate for the year 2004-05 are also to be furnished.
(xiii)Taran Taran - Dr. Rattan Singh Ajnala
The entitlement is Rs.22.05 crore, out of which RS.21.05 crore have been released. RS.1
crore (installment 11/2006-

07) are to be released. As per the latest MPR, the

unsanctioned balance is RS.0.66 crore. The unspent
steps have to be

balance is Rs.1.77 crore. Immediate

taken to sanction more eligible works and incur expenditure to bring

the unsanctioned balance below Rs.0.50 crore and unspent balance below Rs.1 crore.
Utilisation Certificate of the year 2005-06 and Audit Certificate for the year 2004-05 are
also to be furnished.

II. Raiva Sabha
(i) Smt. Ambika Soni
The entitlement as on 31.03.2007 is RS.5 crore, out

of which Rs.4 Crore have been

released. Rs.1 crore (installment 11/2006-07) are to be released. As per the latest MPR,
the unsanctioned balance is RS.2.03 crore. The unspent balance is Rs.2.89 crore.
Immediate steps have to be taken to sanctioned more eligible works and incur expenditure
to bring the unsanctioned balance below Rs.50 lakh and unspent balance below Rs.1
crore. 10 utilisation Certificate of the year 2005-06 and Audit Certificate for the year
2004-05 are to be furnished.
(ii) Shri Ashwani Kumar
The entitlement as on 31.03.2007 is RS.10 crore, out of which RS.5 crore have been
released. RS.5 crore (installment 11/2004-05, 1&11/2005-06 and 1&112006-07) remain to
be released. As per the latest MPR, the unsanctioned balance is RS.1.73 crore. The
unspent balance is RS.2.49 crore. Immediate steps have to be taken to sanctioned more
eligible works and incur expenditure to bring the unsanctioned balance below Rs.50 lakh
and unspent balance below RS.1 crore. Utilisation Certificate of the year 2003-04, 200405 and AC for the year 2002-03, 2003-04 are to be furnished.
(iii) Shri Dharam Pal Sabharwal
The entitlement as on 31.03.2007 is RS.6 crore, out of which RS.3 crore have been
released. RS.3 crore (installment 11/2005-06 and 1&11/2006-07) are to be released. As
per the latest MPR, the unsanctioned balance is RS.0.69 crore. The unspent balance is
RS.1.54 crore. Immediate steps have to be taken to sanctioned more eligible works and
incur expenditure to bring the unsanctioned balance below RS.50 lakh and unspent
balance below Rs. f crore. Utilisation Certificate of the year 2004-05 is to be furnished.
(iv) Dr. M.S. Gill
The entitlement as on 31.03.2007 is RS.6 crore, out of which RS.5 crore have been
released. RS.1 crore (installment 11/2006-07) are to be released. As per the latest MPR,
the unsanctioned balance is RS.1.03 crore.

The unspent balance is RS.2.40 crore.

Immediate steps have to be taken to sanctioned more eligible works and incur expenditure
to bring the unsanctioned balance below RS.50 lakh and unspent balance below Rs. 1
crore. Utilisation Certificate of the year 2005-06 and Audit Certificate for the year 200405 are to be furnished.
(v) Shri Raj Mohinder Singh
The entitlement as on 31.03.2007 is RS.5 crore, out of which Rs 4 crore have been
released. RS.1 crore (installment 11/2006-07) are to be released. As per the latest MPR,
the unsanctioned balance is RS.1.84 crore. The unspent balance is RS.2.54 crore.

Immediate steps have to be taken to sanctioned more eligible works and incur expenditure
to bring the unsanctioned balance below Rs.50 lakh and unspent balance below RS.1
crore. Utilisation Certificate of the year 2005-06 and Audit Certificate for the year 200405 are to be furnished.
(vi) Smt. Sukhbans Kaur Bhinder
The entitlement as on 31.03.2007 is RS.6 crore, out of which Rs.5 crore have been
released. RS.1 crore (installment 11/2006-07) are to be released. As per the latest MPR,
the unsanctioned balance is RS.2.50 crore. The unspent balance is Rs.2.65 crore.
Immediate steps have to be taken to sanctioned more eligible works and incur expenditure
to bring the unsanctioned balance below RS.50 lakh and unspent balance below RS.1
crore. Utilisation Certificate of the year 2005-06 and Audit Certificate for the year 200405 are to be furnished.
(vii)Shri Varinder Singh Bajwa
The entitlement as on 31.03.2007 is RS.6 crore, out of which RS.5 crore have been
released. RS.1 crore (installment 11/2006-07) are to be released. As per the latest MPR,
the unsanctioned balance is RS.1.43 crore. The unspent balance is Rs.2.50 crore.
Immediate steps have to be taken to sanctioned more eligible works and incur expenditure
to bring the unsanctioned balance below Rs.50 lakh and unspent balance below Rs.1 crore.
Utilisation Certificate of the year 2005-06 and Audit Certificate for the year 2004-05 are
to be furnished. In case of all other former MPs who have retired, the DCs need to
complete all pending works, transfer the unspent balance to successor MPs, get the work
completion reports, close the accounts and furnish the final Utilisation Certificates and
Audit Certificates to the Ministry.
8. Operationalisation of the Software on Monitoring

of MPLADS work and

uploading in the website:
With reference to the operationalisation of MPLADS works monitoring software, data
have been received from all the districts of Punjab and Chandigarh. Partial data in respect
of 35 Lok

Sabha MPs and 15 Rajya Sabha MPs (sitting and former) have been

uploaded.

Secretary, S&PI requested that the District Authorities should complete

the data entry of all works of 14th Lok Sabha and sitting Members of Rajya Sabha and
thereafter go backwards for 13th, 12th , 11th and 10th Lok Sabha and former MPs of
Rajya Sabha.
9. Action taken on the CAG Reports
CAG audit paragraphs relating to the districts and other associated general points raised in
2 reports were discussed. Secretary(S&PI) mentioned that all DCs would be aware about
these objections. These objections arise mainly due to the fact that Guidelines on

MPLADS are not strictly adhered to by DCs. There are 9 paras relating to 1997 CAG
Report of which complete replies have been received in respect of 2 paras and partial
replies have been received for 7 paras. There are 9 paras relating to 2000 CAG Report of
which full replies have been received in respect of 4 paras and partial replies have been
received for 5 paras. He requested the Secretary(Planning) Government of Punjab to
convene a meeting of all concerned immediately so that Information /reply required
about the audit paras can be collected and compiled for onward transmission to the
Ministry latest by 30th September 2006. The State Govt.'s representative handed over
updated replies on all pending CAG paras during the meeting. It was 'decided that these
would be examined by the Ministry and in case any further clarification was required, the
Ministry would write to the State Govt. and the concerned Deputy Commissioners.

10. The meeting concluded with a request to the State Government, UT Administration
and District officials to expedite MPLADS implementation and avail full funds from the
Government of India during the current year. In this context the concerned Minister of the
State Government should hold an informal meeting with the MPs who had not so far
recommended works up to the entitlement and persuade them to recommend works to the
full entitlement. The monthly progress report should be sent regularly. In case of new Lok
Sabha MPs are in position, the Monthly Progress Report should be separately sent for the
current and previous MP to facilitate release of funds.

11. The Deputy Commissioner of Chandigarh was requested to urgently send replies and
clarification on some issues pending with him for quite some time so that Lok Sabha
Committee on MPLADS can be apprised accordingly.

12. The meeting ended with the vote of thanks to the Chair and the participants.

(A.K. Ganeriwala)
Director(MPLADS)
17.8.2006

Annexure

LIST OF PARTICIPANTS IN THE MPLADS REVIEW MEETING OF PUNJAB
AND CHANDIGARH HELD ON 7th August, 2006 AT CHANDIGARH

Ministry of Statistics & Programme Implementation,
Government of India

1. Shri G.K. Vasan, Hon'ble MOS (IC)
2. Dr. R.C. Panda, Secretary
3. Shri S. Durai Raju, PS to MOS(IC)
4. Shri Anil Ganeriwala, Director (MPLADS)

Govt. of Punjab

1. Shri Satish Chandra, Secretary, Planning
2. Shri R.L. Mehta, Secretary, PWD (Roads)
3. Shri M.L. Sharma, Dy. Director
4. Ms. Shashi Goel, Dy. ESA, Fatehgarh Sahib
5. Shri M.S. Khan, Dy. ESA, Ludhiana
6. Ms. Kuldeep Kaur, Dy. ESA, Patiala
7. Ms. Charanjit Kaur, Dy. ESA, Hoshiarpur
8. Ms. Urmiljit Khosa, Joint Director

UT Administration of Chandigarh
1. Sh.R.K. Rao, Deputy Commissioner

